

Initial Project Planning Template

Date	05 July 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I collect the crop recommendation dataset from Kaggle.	2	High	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I clean, preprocess and prepare the dataset for model training.	3	High	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint-2	Model Development	USN-3	As a developer, I train the Machine Learning model for crop prediction.	5	High	Ejjipurapu Kavya	30/05/2026	07/07/2026

Sprint-2	Model Evaluation	USN-4	As a developer, I evaluate the model accuracy and improve prediction performance.	3	High	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint3	Web Application	USN-5	As a user, I can enter soil and weather parameters through a Flask web interface.	5	High	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint-3	Crop Recommendation	USN-6	As a user, I receive the recommended crop instantly after submitting the details.	3	High	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint-4	Testing	USN-7	As a developer, I perform functional and performance testing of the application.	2	Medium	Ejjipurapu Kavya	30/05/2026	07/07/2026
Sprint-4	Deployment & Documentation	USN-8	As a developer, I deploy the project and prepare project documentation and presentation.	2	Medium	Ejjipurapu Kavya	30/05/2026	07/07/2026