

Communication

Date	05-07-2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	VS Code / GitHub	Self	Review daily coding progress and complete tasks
2	Progress Update	Weekly	Skill Wallet	Self	Upload project progress and maintain records
3	Issue / Bug Discussion	As Needed	Google Search / ChatGPT	Self	Resolve coding errors and technical issues
4	Stakeholder Review	Bi-Weekly	MS Word	Self	Prepare and verify project documentation
5	Final Demo Rehearsal	Once	Local Flask Server	Self	Verify all project functionalities before submission
6	Final Submission	Once	Skill Wallet / GitHub	Self	Submit the completed project and documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in integrating the Machine Learning model with the Flask application.	Successfully integrated the model after debugging and testing.

2	Template and project folder structure errors during Flask execution.	Organized the project into proper templates and static folders.
3	Missing model and dependency issues during execution	Re-trained the model, generated required .pkl files, installed dependencies, and verified the application successfully.